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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lortwright@fmc-na.com  

September 5, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 

RECEIVED 
SEP 0 6 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report. Section 1130.760 
Project #16-024, Fresenius Kidney Care East Aurora 
Permit Holder: Fresenius Medical Care East Aurora, LLC, and Fresenius Medical 
Care Holdings, Inc. 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the current status of 
the above-mentioned project 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

Lost: - 

Lori Lori Wright 
Senior CON Specialist 

cc: Clare Ranalli 
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Annual Progress Report. Section 1130.760 

Annual Progress Report. Section 1130.760 
Project #16-024, Fresenius Kidney Care East Aurora 
Permit Holder: Fresenius Medical Care East Aurora, LLC, and Fresenius Medical 
Care Holdings, Inc. 

This report summarizes the current status of the above-mentioned project which is for a 
12-station ESRD facility located at 810 N. Farnsworth Avenue, Aurora, IL. 

Status of the Project 

This project was obligated on January 13, 2017 and is currently undergoing interior build-
out with an expected construction completion date of November 28, 2017. Final project 
completion with facility certification is expected to be September 1, 2018. 

Application and Certificate for Payment (A1A G702) 

There have been no construction costs incurred so far. 

Anticipated Completion Date 

The project is currently approximately 50% complete and is expected to be completed prior to 
September 30, 2018. 
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Sources and Uses of Funds 

Project Costs and Sources of Funds 

Line Item Allowance/CON Realized Costs 

Preplanning Costs N/A N/A 

Site Survey & Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off-site work N/A N/A 

New Construction Contracts N/A N/A 

Modernization 1,249,924 0 

Contingencies 123,539 0 

Architectural/Engineering 134,600 66,598 

Consulting and other fees N/A N/A 

Movable & Other Equipment 375,000 0 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction 

N/A 
N/A 

FMV of Leased Space 
& Equipment 

3,400,820 
3,400,820 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A N/A 

Total Project Costs $5,283,883 

Realized Total Project Costs To Date $3,467,418 

Cash & Securities 1,883,063 

Pledges N/A N/A 

Gifts & Bequests N/A N/A 

Bond Issues N/A N/A 

Mortgages N/A N/A 

Lease FMV 3,400,820 3,400,820 

Gov. Approp N/A N/A 

Grants N/A N/A 

Other funds and Sources N/A N/A 

Total funds $5,283,883 

Total Spent to Date $3,467,418 
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